
APPENDIX M 
 

SAMPLE FORMAT FOR 
A PROJECT MANAGEMENT PLAN 

AND 
QUARTERLY PROJECT IMPLEMENTATION SCHEDULE 

For A Housing Project Administered By Local Government Staff 
 

In response to Ranking Criterion 5 (Implementation and Management), each application to 
CDBG must include both a draft Project Management Plan and Quarterly Project 
Implementation Schedule (which will be updated/revised as needed as part of project 
start-up for successful grantees, with the Project Implementation Schedule being 
incorporated into the CDBG contract.)   
 

 
 

SAMPLE FORMAT FOR 
A PROJECT MANAGEMENT PLAN 

 
 
The sample management plan format found below is only an example of an acceptable 
Project Management Plan for a city-managed housing project that involves both new 
housing construction and housing rehabilitation components.  
 
The sample below is a scheme that may have many components and action steps that 
do not pertain to your proposed project -- so you will have to adapt it to match your 
proposed project and your specific situation. Each project's management plan and 
implementation schedule will be unique and will, therefore, need to address all the specific 
issues, timelines and administrative structures relevant to the community's proposed project.   
 
With minor changes the following sample management plan for a housing project that is 
administered by local government (city) staff can be adapted for a housing project to be 
administered by a consultant (rather than by a government staff person). The fourth 
paragraph refers to designating (as a hypothetical example) the Director of the City-County 
planning board as Project Manager. This could easily be revised to state that a consultant 
(i.e., a contracted services provider, to be hired by means of an open, free competition 
meeting CDBG procurement guidelines in Chapter 3 of the CDBG Grant Administration 
Manual) would be designated as Project Manager and will be responsible for overall project 
management.  
 
I.  ADMINISTRATIVE STRUCTURE
 
The City of ______________ is an incorporated city with a Mayor-Council form of 
government. The following persons will have lead responsibility for administering the City's 
FY ______ Community Development Block Grant (CDBG) project for housing rehabilitation 
and for construction of new affordable housing for low and moderate persons. 
 
Mayor ____________, as the City's chief elected official will have responsibility for all official 
contacts with the Montana Department of Commerce (MDOC). The Mayor and City Council 
will have ultimate authority and responsibility for the management of project activities and 
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expenditure of CDBG funds. The approval of all contracts and drawdown requests will be 
the responsibility of the City Council.  
 
___________________, Clerk-Treasurer, as the City's chief financial officer, will be 
responsible for management of, and record keeping for, the CDBG funds and all other funds 
involved in the financing of this project. One-fourth of this position's time will be devoted to 
CDBG administration during the term of the project.   
 
___________________, Director of the City-County Planning Board, will be designated as 
Project Manager and be responsible for overall project management and assuring 
compliance with applicable federal and State requirements and approved objectives for the 
CDBG project. The Project Manager will serve as the City's liaison with MDOC for the 
project. One-third of this position's time will be devoted to CDBG project administration 
during the term of the project. 
 
___________________, City Attorney, as the City's legal counsel, will review and advise the 
Mayor and Council regarding any proposed contractual agreements associated with the 
CDBG project and will provide any other legal guidance as requested.  
 
___________________, Project Architect (a contracted services provider), will be 
responsible for construction-related activities including preparation of preliminary 
architectural studies and designs, final design plans and specifications, as well as 
construction inspection, in close cooperation with the Project Manager. Construction tractor 
compliance, scheduling, and payment requests will also be subject to the Project Architect's 
review and approval. 
 
The Mayor, Clerk-Treasurer, and Planning Director will attend the required MDOC CDBG 
Project Administration Workshop. 
 
II.  PROJECT MANAGEMENT
 

A. The Project Manager will be responsible for: 
 

1. Being familiar with the current CDBG Grant Administration Manual 
and its requirements and for assuring compliance with the contract 
and CDBG policies for project activities and administration. 

 
2. Preparing the environmental review to assure full compliance with the 

National and Montana Environmental Policy Acts, completion of the 
statutory checklist, and any other applicable environmental 
requirements. The Project Manager will also be responsible for 
preparing any legal notices required to be published for the 
environmental review process and conducting any required public 
hearings or informational meetings. 

 
3. Preparing a request for release of funds to MDOC. 

 
4. Developing a contract with MDOC and assisting the City with all 

requirements related to effective project start-up and implementation. 
 

5. Establishing and maintaining complete and accurate project files and 
preparing all documentation needed, the quarterly project progress 
reports required by CDBG, and reports incidental to administration of 
the grant. 
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6. Assisting the City with selection of the contracted services of a Project 
Architect in conformance with CDBG procurement requirements and 
state laws concerning procurement of architectural services, including, 
as needed, the preparation of Requests for Qualifications (RFQs) for 
publication or other distribution. 

 
7. Overseeing the city's contract with the Project Architect. 

 
8. Reviewing all proposed project expenditures or requests for payment 

to ensure their propriety and to ensure proper allocation of 
expenditures to the CDBG contract budget. 

 
9. In cooperation with the Clerk-Treasurer, processing payment requests 

and preparing drawdown requests to MDOC (including the Request 
for Payment, the Status of Funds Report and the Project Progress 
Report that are required with each drawdown request). 

 
10. Monitoring the contractor selection process, including the bid 

advertising, tabulation and award process for conformance to CDBG 
requirements. The manager will review the construction contract and 
rehabilitation contract provisions for CDBG compliance and will 
request MDOC clearance of the lowest and second lowest bidders 
before a contract is awarded. 

 
11. Attending the pre-construction conference and monthly construction 

progress and monthly housing rehabilitation progress meetings. 
 

12. Monitoring contractor(s)' compliance with applicable requirements. 
 

13. Assuring compliance with all labor requirements for construction work 
activities.  Responsibilities will include: 

 
a) the weekly review of required weekly construction payroll reports to 

assure compliance with federal Davis-Bacon prevailing wage 
requirements;  

b) periodic visits to the construction site to assure that required equal 
opportunity, labor standards, and Davis-Bacon wage 
determinations have been posted;  

c) conducting regular on-site interviews with construction personnel to 
assure Davis-Bacon compliance; and 

d) doing follow-up (e.g., investigations, communications and 
negotiations to achieve compliance) if non-compliance with labor 
standards is identified. 

 
14. Assuring compliance with HUD Section 8 Quality Assurance 

Standards applicable to housing rehabilitation activities. 
 

15. Developing and administering a mechanism for compliance with HUD 
lead-based paint requirements and safe lead-based paint working 
conditions, where applicable. 
 

16. Assuring compliance with applicable civil rights requirements, 
including preparation of equal employment opportunity conducting fair 
housing resolutions, which will be adopted by the city, and an ADA-
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related inventory/assessment of public facilities (and an ADA 
transition plan) that is required by CDBG. 

 
17. Supervising the delivery of the housing rehabilitation portion of this 

project -- i.e., supervising and managing CDBG financial assistance to 
low and moderate income (LMI) households and rental property 
owners with low and moderate income renters who are involved in 
approved housing rehabilitation activities by: 

 
a) Establishing a local housing rehabilitation office, staffed to provide 

complete housing rehabilitation services, in conjunction with the 
city's housing rehabilitation advisory committee, including: 

 ~ assisting homeowners and landlords with applications; 
 ~ screening applicants for eligibility; 
 ~ providing inspection services to establish levels of 

needed rehabilitation and making recommendations to 
the housing rehabilitation Advisory Committee;  

~ overseeing the bid process to select housing 
rehabilitation contractors to work on the homes of 
selected beneficiaries; 

~ assuring that title searches, credit reviews and income 
verifications are completed. 

 
b) Developing a marketing strategy for the project (in conjunction 

with the housing rehabilitation advisory committee) to assure a 
high level of participation by eligible LMI households, and 
performing public information activities including preparation of 
newspaper advertisements and articles regarding the project, 
posters and radio notices. 

c) Negotiating with private lenders and public agencies to stimulate 
additional housing investment in the project area. 

d) Coordinating services with other agencies (such as power 
companies, the Human Resource Development Council (HRDC), 
Senior Citizens Center and the Area Agency on Aging , the 
County Health Department and the County Office of Public 
Assistance) to achieve maximum impact upon the housing 
rehabilitation needs of low and moderate income households in 
the project area. 

e) Securing State Historic Preservation Office (SHPO) clearance for 
housing rehabilitation activities either by district designation or by 
the review of individual housing units. 

f) Providing technical assistance to the City for adoption of 
appropriate Codes for the acquisition and/or demolition of unsafe 
and abandoned property;  

g) Conducting informational meetings for contractors and preparing 
lists of eligible contractors; and 

h) Ensuring that proper inspections are performed, required permits, 
including zoning, are obtained, and lien waivers signed. 

 
18. Preparing all required performance reports and closeout documents 

for submittal to MDOC/CDBG (as outlined in Chapter 13 of the CDBG 
Grant Administration Manual). 

 
19. Assist the City with the selection of an independent auditor. 
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20. Attending City Council meetings to provide project status reports and 
representing the CDBG project at any other public meetings, as 
deemed necessary by the Mayor. 

 
B. The Project Architect will be responsible for: 
  

1. Designing architectural plans for the new housing construction portion 
of this project. 

  
2. Preparation of the construction bid package in conformance with 

applicable CDBG requirements and supervision of the bid advertising 
(and securing CDBG review and approval of the bid specifications) 

 
3. Overseeing bid tabulation and the housing construction bidding and 

award process, including the preparation of the advertisements for bid 
solicitation, conducting the bid opening, and issuance of the notice to 
proceed. 

 
4. Conducting the pre-construction conference, with the assistance of 

the Project Manager, and involving the CDBG Liaison. 
 

5. Supervision of the housing construction work and preparation of 
inspection reports. 

 
6. Reviewing and approving all requests from contractors for payment 

and submitting the approved requests to the Project Manager. 
 

7. Keeping the Project Manager informed of all significant construction 
project activities, including the preparation of regular reports (written 
and verbal) as required by the City's contract for architectural 
services. 

 
III. FINANCIAL MANAGEMENT
  

A. The Clerk-Treasurer will be responsible for: 
 

1. Establishing the CDBG bank account and transferring CDBG funds from 
that account to the town's treasury for disbursements, based on claims 
and supporting documents approved by the project manager (from the 
project architect and other contractors, as applicable).  

 
2. Since the City uses an interest bearing account for its general 

disbursements, a separate non-interest bearing account required by 
CDBG will be established and used for CDBG funds. Balances in that 
account will not exceed $5,000 for a period of three days, to comply with 
CDBG rules. 

 
3. Entering all project transactions into the City's existing accounting system 

(BARS), and prepare checks/warrants for approved expenditures. 
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4. With the assistance of the Project Manager, preparing the CDBG 

Requests for Payment and Status of Funds Report (i.e., drawdown 
requests) to be submitted to MDOC/CDBG.  All drawdown requests will 
be signed by two of the three following persons: Mayor, Clerk-Treasurer, 
and Council President. No expenditures will be made without the approval 
of the Council at a regular meeting. 

 
5. With the assistance of the Project Manager, preparing the final financial 

reports and other reports needed for project closeout.  
 

B. The Project Manager and Clerk-Treasurer will review all proposed 
expenditures of CDBG funds and will prepare drawdown requests, which will 
be signed by the officials cited above.  All disbursements will be handled in 
accordance with the City's established procedures for reviewing claims.  
Before submitting the claim to the Clerk-Treasurer, the Project Manager will 
attach a certification to each claim stating that the proposed expenditure is an 
eligible expense of the City's CDBG project and consistent with the project 
budget.  The Council will review all claims before approving them. 

 
C. Financial record keeping will be done in conformance with the 

recommendations described in Chapter 4 of the Montana CDBG Grants 
Administration Manual. The original financial documents (claims with 
attached supporting material) will be retained in the City's offices. 

 
D. Hourly time sheets will be maintained by the Project Manager and the Clerk-

Treasurer to document all time worked on the CDBG project.   



 
(SAMPLE) QUARTERLY PROJECT IMPLEMENTATION SCHEDULE 
 (For a project administered by local government staff)  
 
The sample project implementation schedule format found below is only an example of an 
acceptable Project Implementation Schedule for a city-managed housing project that 
involves both new housing construction and housing rehabilitation components. 
 
CDBG Applicants will need to adapt this sample schedule form for their project and 
its specific implementation schedule needs and priorities. Modify it as needed to 
express the unique schedule that fits your local project's needs and your timeline for the 
project -- e.g., by adding additional procurement steps necessary if grant and project 
management will be a contracted service. 
 

 
 

 
QUARTERS, 2007  

 
QUARTERS, 2008 

 
 TASK 1st 2nd  3rd 4th 1st 

 
2nd 3rd 4th 

 
PROJECT START UP

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

1. Select Administrative Personnel, including 
Project Manager. 

 
 
X 

       

2. Prepare/update budget, management plan 
and quarterly implementation schedule for 
inclusion in the contract. Negotiate final terms 
of contract, scope of work, budget. 

 
 
 
X 

       

3. Secure signed contract with MDOC. Attend 
CDBG Grant Administration Workshop. 

 
X 

       

4.CDBG issues authorization to incur costs 
for environmentally-exempt project activities.  

 
X 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

5. Complete civil rights actions required by 
CDBG at start-up (i.e., before first draw). 

 
X 

       

6. Monthly project advisory committee 
meetings for both housing rehabilitation and 
new construction activities. 

 
XXX 

 
XXX 

 
XXX 

 
XXX 

 
XXX 

 
XXX 

 
XXX 

 
XXX 

7.  Identify audit requirements relevant to the 
project, make arrangements for the project to 
be included in next audit(s), and establish an 
audit schedule for the project’s duration. 

 
X 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

8. Identify the level of Environmental Review 
needed, conduct environmental review and 
cultural resource survey, do public notice of 
findings and request comments from public 
appropriate agencies.  

 
 
 
   X 

 
 
 
X 

      

9. Upon completion of review comment 
period, prepare the Environmental Review 
Record. Request CDBG Release of Funds. 

 
X 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

10. Submit drawdown requests and progress 
reports to CDBG. (Submit progress reports 
quarterly if no draw is submitted). 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 
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QUARTERS, 2007 

 
QUARTERS, 2008 

 
 TASK 

 
1st 

 
2nd 

 
3rd 

 
4th 

 
1st 

 
2nd 

 
3rd 

 
4th 

PROJECT DESIGN  
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

11. Advertise for and select the Project 
Architect. Request CDBG 
debarment/eligibility review of selected 
architectural firm. 

 
X    

 
   X 

      

12. Commence housing construction design. 
 

 
 

X 
 

 
 
 

 
 

 
 

 
 

 
 

13. Finalize acquisition of site for housing 
construction.  

 
    X 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

14.  Complete housing construction design.         

15. Establish a city housing rehabilitation 
project advisory committee and a local 
housing rehabilitation office. 

 
  
    X 

       

16. Develop a marketing strategy for the 
housing rehabilitation project. Perform 
regular public information activities including 
preparation of newspaper advertisements, 
articles, posters and radio/tv notices 
regarding the project. 

X X X X X X X  

17. Negotiate with private lenders and public 
agencies to stimulate additional housing 
investment in the project area. 

X X       

18. Coordinate housing rehab services with 
other agencies, including and the County 
Health Department and the County DPHHS 
Office of Public Assistance. 

XXX XXX XXX XXX XXX XXX XXX XXX 

19. Secure State Historic Preservation Office 
clearance for a) all housing rehabilitation 
sites and activities and b) the selected 
housing construction site. 

X X X X X X X X 

20. Publish Section 3 notice. (Exhibit 5-B, 
(Public Notice: Economic Opportunities for 
Low-Income and Moderate Persons)  

X        

21. Prepare draft bid documents for new 
housing construction. Secure CDBG review 
and approval of bid documents. 

 
X 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

22. Prepare bid documents for housing 
rehab activities at selected individual sites.  X X X X X X X 

ADVERTISE FOR BIDS 
FOR HOUSING CONSTRUCTION AND  
FOR HOUSING REHABILITATION

 
1st 

 
2nd 

 
3rd 

 
4th 

 
1st 

 
2nd 

 
3rd 

 
4th 

23. Review the CDBG procurement and 
contract policies, and City procurement and 
contract requirements. 

 
X 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

24. Publish public bid advertisement for a) 
housing construction and b) housing rehab 
work. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
 

25. Open housing construction bids and 
examine proposals. 

 
 X X X X X X  

 



CDBG APPLICATION GUIDELINES                        HOUSING and NEIGHBORHOOD RENEWAL APPENDICES 
Montana Department of Commerce                                 M - 9                                                      September, 2006  

 
 
 

 
QUARTERS, 2007 

 
QUARTERS, 2008 

 
 TASK 

 
1st 

 
2nd 

 
3rd 

 
4th 

 
1st 

 
2nd 

 
3rd 

 
4th 

26. Request contractor debarment (eligibility) 
reviews from CDBG for all tentatively-
selected contractors. 

 
 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
 

27. Select contractor(s) and award 
contract(s) for new housing construction and 
for individual housing rehabs. 

 
 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
 

28. Conduct a pre-construction conference 
for housing construction.  

 
 

 
 

 
X 

 
 

 
 

 
 

 
 

 
 

29. Conduct pre-construction conference(s) 
for housing rehab work.   X X X X X X 

30. Issue Notice(s) to Proceed for housing 
construction and for housing rehab 
contracts. 

 
 

 
 X X X X X 

 
 

 
PROJECT CONSTRUCTION

  
 

 
 

 
 

 
 

 
 

 
 

 
 

 
31. Begin new housing construction.   X 

 
 
 

 
 

 
 

 
 

 
 

32. Begin housing rehabilitation work at the 
selected sites on the schedule set by the 
Project Advisory Committee. 

  X      

33. Monitor the work of the project architect 
and of the new housing construction 
contractor(s) and of the housing 
rehabilitation contractor(s). 

 
 

 
 XXX XXX XXX XXX XXX XXX 

34. Conduct weekly payroll reviews of new 
housing construction contractors to assure 
labor compliance. Conduct regular 
interviews of employees of the new housing 
contractors. 

 
 

 
 

X 
 

X 
 

X 
 

X 
 

X 
 

X 
 

35.  Hold construction progress meetings.  
 

 
 

X 
 X 

X 
 

X 
 

X 
 

X 
 

36. Provide technical assistance to the City 
for adoption of appropriate Codes for the 
acquisition and/or demolition of unsafe and 
abandoned property.  

    X X X X 

37. Conduct final inspection of individual 
housing rehabs completed.  

 
 

 
 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

38. Conduct final inspection of new housing 
construction.        X 
39. Submit drawdown requests and 
Quarterly Progress Reports to Montana 
CDBG for construction and rehabilitation and 
project administrative activities. 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
PROJECT CLOSE OUT

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

40.  CDBG schedules and conducts on-site 
monitoring review of the project.  Respond, 
as needed, to CDBG’s monitoring report. 

 

    X   

41. Submit Project Completion Report to 
CDBG within 60 days of project completion. 
Submit Conditional Closeout Certification. 

 
  

 
 
 

 
 

 
 

 
 

 
 

 
X 
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QUARTERS, 2007 

 
QUARTERS, 2008 

 
 TASK 

 
1st 

 
2nd 

 
3rd 

 
4th 

 
1st 

 
2nd 

 
3rd 

 
4th 

42. Include the project in the next City 
audit(s). 

 
 

 
 

 
 X   X 

 
 

43.  Submit audit results to CDBG as soon 
as possible. 

 
    X   

X 

44. Submit Final Closeout Certification to 
CDBG. Submit final drawdown request. 
CDBG issues Final Closeout Letter. 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
X 

 


